

LAB 2: AGILE BACKLOG CREATION & SPRINT SIMULATION

Jira Screenshot Evidence and Reflection

Name: MUKESH SHEREGAR

SRN: PES1UG25CS828

Section: I

Screenshot 1 – Jira Backlog and Story Points

Spaces

 **PES1UG25CS828 - Lab 2 Agile**  ...

 Summary  **Backlog**  Board  Calendar  Timeline  Docs  Forms +

 **MS**  Filter   ...

☐ **Backlog** (3 work items) 10 0 0  [Create sprint](#)

 Create a whiteboard to plan your work [Try](#) ... 

☒ SCRUM-3 Task 3	Carbon F...	In Progress 	-	
 SCRUM-7 Log Monthly Household Consumption	Carbon F...	To Do 	5	 
 SCRUM-8 Calculate Monthly CO ₂ e	Carbon F...	To Do 	5	 

+ Create

Screenshot 2 – User Story: SCRUM-7

☒ **Jira work item**

UM-5: Carbon Footprint
agement

⚡ SCRUM-5 / 📌 SCRUM-7

🔒

👁 1

🔗

⋮

Log Monthly Household Consumption

To Do ▾

⚡

✦ Improve Story

⋮

+

▽ **Key details**

Priority 🔴 High

Description

As a Resident, I want to record my monthly electricity, gas and transport consumption, so that the system can

Screenshot 3 – Sprint 1 Backlog

Spaces

 **PES1UG25CS828 - Lab 2 Agile**

 ...



 Summary

 Backlog

 Board

 Calendar

 Timeline

 Docs

 Forms



 Search ba...

 MS

 Filter





☐ 

SCRUM Sprint 1 6 Sep – 13 Sep (2 work items)

10

0

0

Complete sprint



 SCRUM-7 Log Monthly Househol...

 Carbon Footprint ...

To Do 

5





 SCRUM-8 Calculate Monthly CO₂e

 Carbon Footprint ...

To Do 

5





 Create

Screenshot 4 – Sprint 2 Active Sprint Board

Spaces

 **PES1UG25CS828 - Lab 2 Agile**  ...    

 Summary  Backlog  **Board**  Calendar  Timeline  Docs  Forms +

 Search bo...  MS  Filter  Group  Complete sprint     ...

To Do 0

+ Create

In Progress 0

+ Create

Done 1

Display Monthly Carbon Footprint

Parent

 Carbon Footprint Management ▾

 SCRUM-9 5 ✓ = 

+ Create

+

Screenshot 7 – User Story: SCRUM-9

Spaces /  PES1UG25CS828 - Lab ... /  SCRUM-5 /  SCRUM-9

Display Monthly Carbon Footprint

+

...

≡

Key details

Priority

Medium

Description

The system shall display the household monthly CO₂e total and category-wise contributions.

Subtasks

Add subtask

🔒

 1





To Do



 Improve Story

Details

Assignee

Unassigned

[Assign to me](#)

Labels

None

Parent

 [SCRUM-5 Carbon Footprint Managem](#)

Due date

Screenshot 8 – Jira Sprint Board

Spaces

 **PES1UG25CS828 - Lab 2 Agile**  ...

 Summary  Backlog  **Board**  Calendar  Timeline  Docs  Forms +

 Search bo...  MS  Filter  Group  Complete sprint     ...

To Do 1

Task 1

Due date
10 Sept 2026

☒ SCRUM-1 

+ Create

In Progress 1

Task 2

Due date
15 Sept 2026

☒ SCRUM-2 

+ Create

Done 2

Parent
 Carbon Footprint Management ▾

 SCRUM-8 5   

Log Monthly Household Consumption

+ Create

+ Add column

Screenshot 9 – Sprint 2 Backlog

▼

SCRUM Sprint 2

13 Sep – 20 Sep (1 work item)

5

0

0

Start sprint

...

Display and track household carbon footprint

SCRUM-9

Display Monthly Carbon Footprint

Carbon F...

To Do ▼


5

=


...

+ Create

Screenshot 6 – Sprint 2 Burndown Chart



Screenshot 5 – Sprint 1 Burndown Chart



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably close to the actual effort for the simulated sprints. The user stories were assigned 5 story points each based on their expected complexity and effort. The selected stories were completed within the planned sprint periods, so the estimates were suitable for the work planned.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance of the functionality. The household consumption logging and CO₂ e calculation stories were selected first because they provide the basic functionality needed to calculate the household carbon footprint. The display functionality was then handled in Sprint 2.

3. How did your simulated sprint align with your plan?

The simulated sprints followed the planned Agile workflow. The selected stories were added to the sprint and moved through To Do → In Progress → Done. Sprint 1 was completed with its planned stories, followed by Sprint 2 for displaying the monthly carbon footprint. Two sprints were completed as required by the lab.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how the remaining story points changed during each sprint. In both simulated sprints, the work reached 0 remaining points, showing that the planned work was completed. The charts also showed the work being completed faster than the ideal guideline. This suggests that the planned workload was manageable, while also showing that future sprint estimates could be adjusted based on the team's actual pace.